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leading the way to a better future. 
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ring symbolizes the region as a whole while the 
diagonal bar signifies the Delaware River. The two adjoining crescents represent 
the Commonwealth of Pennsylvania and the State of New Jersey. 
DVRPC is funded by a variety of funding sources including federal grants from 
the U.S. Department of Transportation’s Federal Highway Administration (FHWA) 
and Federal Transit Administration (FTA), the Pennsylvania and New Jersey 
departments of transportation, as well as by DVRPC’s state and local member 
governments. The authors, however, are solely responsible for the findings and 
conclusions herein, which may not represent the official views or policies of the 
funding agencies. 
DVRPC fully complies with Title VI of the Civil Rights Act of 1964 and related 
statutes and regulations in all programs and activities. DVRPC’s website 
(www.dvrpc.org) may be translated into multiple languages. Publications and 
other public documents can be made available in alternative languages and 
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Executive Summary 
The Supplemental Projects Status Memorandum documents the Delaware Valley Regional Planning 
Commission’s (DVRPC’s) efforts to track the status of supplemental project commitments to major Single 
Occupancy Vehicle (SOV) capacity-adding projects in the nine-county DVRPC region. It records coordination 
with project sponsors and state departments of transportation (DOTs) to ensure that SOV capacity-adding 
projects are consistent with the federally mandated Congestion Management Process (CMP). This is the 
seventh edition.  
This memorandum includes new tables of agreed-upon supplemental projects for five capacity-adding 
projects in Pennsylvania and an update to one table in New Jersey that was initially recorded in a previous 
edition of this memorandum. The New Jersey project selected for update in this edition has completed 
construction and successfully completed all of its commitments.  All projects reviewed were found to be 
making reasonable progress with supplemental projects in accordance with federal CMP regulations.     
In the current economic climate of slow recovery after the global recession, fewer major SOV capacity-adding 
projects than usual have been advancing to construction throughout the region. State DOTs have had to 
make do with limited funding, and preservation projects, including bridge and pavement maintenance, have 
been prioritized in both Pennsylvania and New Jersey. However, Pennsylvania has greatly increased its 
available transportation funding with the passage of Act 89 of 2013. Act 89 will generate an additional $2.3 
billion annually by the fifth year of the Fiscal Years 2015–2018 Transportation Improvement Program (TIP) for 
PA. This infusion of much-needed funding has led to the reactivation of many projects that had been put on 
hold for years due to lack of funding. As a result, this report includes supplemental commitment tables for five 
major SOV capacity-adding projects in Pennsylvania that did not previously have an approved table. Each of 
these projects was already in the project pipeline prior to being listed in the FY 2015–2018 PA TIP for Final 
Design and Construction funds.   
In addition to these projects, several other projects classified as adding major SOV capacity are scheduled to 
advance in later years of the FY 2015–2018 PA TIP. CMP staff will continue to monitor these projects and will 
work with stakeholders to develop supplemental commitments when the projects advance to an appropriate 
stage in the project development process.  
As always, CMP staff will work with project sponsors to analyze whether congestion problems can be 
addressed by means other than adding new SOV capacity. Good project planning considers the context and 
long-term needs to address the transportation problem. DVRPC staff continues to offer technical and meeting 
assistance to any agency developing a major SOV capacity-adding project. 
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CHAPTER 1: Introduction 
The purpose of this memorandum is to document DVRPC’s efforts to track the status of supplemental project 
commitments to major SOV capacity-adding projects in the nine-county DVRPC region. This document also 
serves to record efforts to coordinate with project sponsors and state DOTs to ensure that SOV capacity-
adding projects are consistent with the federally mandated1 CMP. This is the seventh edition of this 
memorandum. It includes tables of agreed-upon supplemental projects for capacity-adding projects, as well 
as updates to commitment tables initially recorded in previous editions of this memorandum. 
The CMP requires the lead agency to explore alternatives to adding SOV capacity to the road system. Where 
additional SOV capacity is appropriate, the process requires supplemental strategies that enhance the 
benefits of the capacity additions and extend the useful life of the capacity-adding project to get the most from 
the investment.   
As the Philadelphia region’s Metropolitan Planning Organization (MPO), DVRPC is charged with developing 
and implementing the CMP for the region. An element of the federal CMP requirement is to track the status of 
all CMP commitments, identifying which have been implemented, which are advancing, and which need 
follow-up.  DVRPC staff assists project stakeholders with developing appropriate commitments and exploring 
options to improve congestion management in the region. Once commitments have been developed and 
approved, DVRPC staff also offers technical and meeting assistance to help implement supplemental 
commitments. DVRPC’s work with specific projects is documented in this memorandum.   
In the past, this memorandum was published each year. In recent years, the TIP cycles have evolved to 
alternate updates of the New Jersey TIP in one year and the Pennsylvania TIP the next year. Because of this 
change, and because fewer major SOV projects are progressing through the project pipeline at present, this 
memorandum has shifted to a biennial publication (produced every two years) for the foreseeable future. 
This memorandum includes an update of commitments from a project in New Jersey that was listed in a 
previous memorandum. The project selected for update in this edition has completed construction and 
successfully completed all of its supplemental commitments.   
Commitments contained in this memorandum have been reviewed by the project sponsors and by the CMP 
Advisory Committee and were endorsed by the DVRPC Regional Technical Committee (RTC) on behalf of 
the DVRPC Board. This process is indicative of DVRPC’s and the Advisory Committee’s support for the CMP 
commitments identified in the memorandum. 
 
                                                     
1 The requirement that SOV capacity-adding projects have supplemental strategies comes from the Federal Metropolitan 
Planning Regulation (23 CFR Section 450.320 [e]). The regulation states that when a major SOV capacity-adding project 
is planned in areas that do not meet the National Ambient Air Quality Standards for ozone or carbon monoxide, 
appropriate analysis of reasonable travel demand reduction and operational management strategies for the corridor in 
which the project is planned is required. The regulation states that the need for a major SOV capacity addition must be 
demonstrated by the project sponsor in the project needs study or Environmental Impact Statement, and that if a major 
SOV capacity addition is warranted, the CMP shall identify strategies to manage the SOV facility safely and effectively. 
Management and operational strategies shall be incorporated into the project or committed to by the state or MPO for 
implementation. 
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CHAPTER 2: Project Review Process 
DVRPC staff reviewed all of the proposed projects and amendments for the current TIPs for Pennsylvania 
and New Jersey. All projects that were identified as “major SOV capacity-adding” projects in the TIPs were 
then reviewed with regard to CMP and supplemental strategy status. For this memorandum, the list of 
projects was reduced to those that had Final Design (FD) or Construction (CON) funding programmed in the 
TIP in Fiscal Years 2014–2018. Staff referenced previous memoranda to determine if supplemental strategies 
had been developed for each project. In the five cases in which strategies had not been developed, DVRPC 
worked with the project manager and other appropriate stakeholders to develop the strategies recorded in the 
commitment table. Those projects entering or finishing FD or those that were in a later stage of progression 
are prioritized for planning efforts. Projects that propose to add SOV road capacity using federal 
transportation funds in the Delaware Valley must develop a table of supplemental commitments to be 
consistent with the CMP or they cannot be funded in the TIP past the preliminary engineering (PE) phase. 
Projects in PE and the early stages of FD are important to this memorandum. The purpose of this early 
outreach is to work cooperatively with project stakeholders to develop long-term solutions to regional 
congestion. Regulations require investigation of whether a major element of the problem can be addressed by 
means other than building new road capacity. If new capacity is necessary, this outreach offers assistance to 
develop supplemental strategies (ideas to reduce congestion) and supplemental projects (multimodal 
components to be incorporated in the parent project2). 
While one purpose of these memoranda is to track the status of CMP supplemental commitments, this 
exercise has helped project sponsors and DOT project managers become more familiar with the requirements 
of the CMP. This familiarity is facilitating cooperation among DVRPC and the various project stakeholders to 
identify the requisite commitments before projects go to design and engineering. Communication between 
DVRPC staff and DOT project managers regarding development of supplemental projects has improved each 
year. DVRPC staff contacted project managers and reviewed project scopes of work. When requested, staff 
met with managers and stakeholders to identify supplemental strategies for commitments or to identify 
components of the project that satisfy the requirement for consistent supplemental projects. The project 
managers and stakeholders were asked to review and revise the existing list of supplemental projects for 
inclusion in this memorandum. 
In the current economic climate of slow recovery after the global recession, fewer major SOV capacity-adding 
projects than usual have been advancing to construction throughout the region. State DOTs have had to 
make do with limited funding, and preservation projects, including bridge and pavement maintenance, have 
been prioritized in both Pennsylvania and New Jersey. However, Pennsylvania has greatly increased its 
available transportation funding with the passage of Act 89 of 2013. Act 89 will generate an additional $2.3 
billion annually by the fifth year of the Fiscal Years 2015–2018 Transportation Improvement Program (TIP) for 
PA. This infusion of much-needed funding has led to the reactivation of many projects that had been put on 
hold for years due to lack of funding. As a result, this report includes supplemental commitment tables for five 
major SOV capacity-adding projects in Pennsylvania that did not previously have an approved table. Each of 
these projects was already in the project pipeline prior to being listed in the FY 2015–2018 PA TIP for Final 
Design and Construction funds.     
                                                     
2 The “parent project” is the original project from which discrete elements may subsequently be broken out as separate 
subprojects with unique database tracking numbers. 
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There are also several potential SOV capacity-adding projects, mostly in Pennsylvania, that are early in their 
development and that do not yet have supplemental projects. In these cases, DVRPC has offered to help 
project stakeholders explore alternatives to adding SOV capacity to the road system and participate in design 
discussions to facilitate commitment development if analysis determines that the problem cannot be solved 
without additional roadway capacity. Development of supplemental projects for major SOV capacity-adding 
projects must include work with a multimodal scoping group whose goal is to identify an agreed-upon list of 
supplemental projects to manage the facility effectively. These projects can be funded through a variety of 
sources, but the responsible organization/agency must identify the parties who will be responsible for the 
supplemental projects’ implementation. DVRPC should be involved throughout this process to act as a 
resource and assist in the tracking of supplemental project implementation. Major SOV projects that are not 
consistent with the CMP will not be included for federal funding in the TIP beyond PE.   
Project managers and stakeholders are strongly encouraged to address commitments for projects with 
numerous phases in one planning effort. This approach allows stakeholders to identify significant, effective 
supplemental strategies that may not be considered for individual project phases. An example of when to 
apply this comprehensive view is a series of lane additions that are phased in 1- or 2-mile sections but that 
will ultimately add SOV capacity for a 10-mile stretch of road. When considered as a whole, larger-scale and 
possibly more effective strategies can be considered for incorporation into the project commitments. This 
comprehensive approach also reduces the need to repeat supplemental strategy development procedures. 
DVRPC has published a series of documents to educate project stakeholders about the CMP and the 
required CMP procedures. These documents provide useful information to help develop supplemental 
projects to fully meet related regulations and are valuable tools for project managers to maximize the benefits 
that the CMP offers to their projects. The following documents are available online or by request from DVRPC 
CMP staff. 
• Overview of the 2011 Congestion Management Process (Publication Number 11042A): This 17-page 
document provides a basic understanding of the CMP. 
• DVRPC 2012 Congestion Management Process—Limiting Traffic Congestion and Achieving Regional 
Goals (Publication Number 11042): This is the most recent CMP report and contains all of the 
technical information from the CMP. 
• Congestion Management Process Procedures Memorandum (Publication Number TM09029): The 
memorandum details the process that project managers should follow to meet CMP requirements. It 
includes checklists and steps for developing appropriate commitments. This is the latest version of 
this evolving document adopted by the CMP Advisory Committee. 
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CHAPTER 3: SOV Capacity-Adding Projects 
Overview 
In this chapter, two types of parent SOV capacity-adding projects are addressed: 
• Major SOV capacity-adding projects submitting tables of commitments for the first time.  The 
parent projects are listed in Table 1, and the project descriptions are included in this chapter.  
Supplemental commitments for these projects are detailed in Appendix A of this memorandum.  
Projects with new commitment tables include:  
• Ellis Town Center; 
• Galloway Road Extension; 
• North Delaware Avenue Extension, Phase 2; 
• US 1 Bridges; and 
• US 202 and US 1 Loop Roads.  
• Major SOV capacity-adding projects whose commitments are being updated or revised.  In this 
update, there is only one project that fits this description, the I-295 Paulsboro Brownfield Access 
project in New Jersey. It is listed in Table 2. A project description is included in this chapter as a 
refresher, although it was also detailed in a previous memorandum. The updated supplemental 
commitments for this project are detailed in Appendix B of this memorandum.   
Figures 1 (Pennsylvania Projects) and 2 (New Jersey Projects) are regional context maps that identify the 
locations of all of the parent projects identified in this memorandum. 
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Pennsylvania SOV Capacity-Adding Projects 
Table 1 lists the Pennsylvania SOV capacity-adding projects included in the seventh round of CMP status 
review and the current status of the projects. Brief project descriptions are included in this chapter. 
Supplemental commitments for the Ellis Town Center; Galloway Road Extension; North Delaware Avenue 
Extension, Phase 2; US 1 Bridges; and US 202 and US 1 Loop Roads projects are detailed in Appendix A.   
Table 1: Pennsylvania Major Single Occupancy Vehicle Capacity-Adding Projects 
Project County MPMS Number(s) CMP Review Status TIP Status 
Ellis Town Center Delaware 96946 Commitments Identified 
Construction is 
scheduled to begin in 
2015. 
Galloway Road 
Extension Bucks 57617 
Commitments 
Identified 
Construction is 
underway. 
North Delaware 
Avenue Extension, 
Phase 2 
Philadelphia 74822 Commitments Identified 
Preliminary 
Engineering in 2015; 
Final Design in 2017. 
US 1 Bridges Bucks 13549, 93444, 93445, 93446 
Commitments 
Identified 
Final Design in 2015; 
earliest construction 
activities scheduled 
for 2018. 
US 202 and US 1 
Loop Roads Delaware 95429 
Commitments 
Identified 
Final Design in 2016; 
Construction is 
scheduled to begin in 
2018. 
Sources: Pennsylvania Department of Transportation Project Managers; Pennsylvania Transportation Improvement 
Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014). 
Note: CMP = Congestion Management Process. MPMS = Multimodal Project Management System. TIP = Transportation 
Improvement Program. 
Pennsylvania Projects with New Commitment Tables 
The Ellis Town Center; Galloway Road Extension; North Delaware Avenue Extension, Phase 2; US 1 
Bridges; and US 202 and US 1 Loop Roads projects developed commitment tables that were approved by the 
DVRPC RTC and are now being listed in a Supplemental Projects Status Memorandum for the first time.   
Ellis Town Center 
The Ellis Town Center project will improve circulation around the busy intersection of PA 3 and PA 252 in 
Newtown Square and mitigate the impact of future development. Proposed improvements include new 
linkages from West Chester Pike (PA 3) and Newtown Street Road (PA 252) that allow motorists to 
circumvent the major point of congestion at the intersection. The Ellis Town Center project will address 
existing traffic along PA 252 through the creation of Clyde Lane, which will bisect the development, and 
through improvements to Winding Way. Improvements to PA 252, along with additional widening of PA 3 
adjacent to the project, will also improve roadway conditions for commuters and local traffic, since PA 252 
serves as a major north/south travel route for commuters going to Valley Forge.  
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Supplemental commitments include turning lanes, new traffic signals, updated signal timings on PA 3 and PA 
252, improvements for walking and bicycling, and coordination to upgrade transit in the project area. 
Galloway Road Extension 
This project will include the construction of a new three-lane roadway from the intersection of Galloway Road 
and Hulmeville Road to the intersection of Bridgewater Road and Byberry Road, adding about one-third of a 
mile of new roadway.   
Supplemental commitments include improvements to existing traffic signals at each end of the project and 
sidewalk connections along the new roadway. 
North Delaware Avenue Extension, Phase 2 
Phase 2 of the North Delaware Avenue Extension project will construct a “River Road” along the north 
Delaware Riverfront amid planned residential and recreational facilities between Buckius Street and the 
vicinity of the Poquessing Creek. The roadway is planned with amenities for bicycles and pedestrians, 
including the parallel North Delaware Avenue Greenway Trail. The road will also serve as an alternate route 
for local truck traffic accessing I-95 from nearby industrial and commercial businesses.  
CMP supplemental commitments for the project include amenities for bicycles and pedestrians on the road 
and on the parallel North Delaware Avenue Greenway Trail, sponsored by the Delaware River City 
Corporation. 
US 1 Bridges 
This roadway reconstruction, widening, and bridge improvement project involves 2.8 miles of roadway, ten 
bridge structures, and four retaining walls, representing an investment of more than $250 million over the next 
decade. The project includes the addition of a third through-travel lane on US 1 in each direction between the 
Street Road interchange and the Penndel interchange (Business Route 1) and the addition, modification, or 
upgrading of auxiliary lanes in each direction for the Street Road, PA Turnpike, Neshaminy (Rockhill Drive), 
and Penndel (Business Route 1) interchanges. The proposed structure improvements include the 
replacement of seven bridges, the rehabilitation of two bridges, and the removal of one bridge.  
Supplemental commitments include signal improvements, incident management, transportation demand 
management outreach to employers, sidewalk improvements, investigation of new transit stops, potential 
adjustments to existing bus routes (including coordination with the proposed “Better Bus” improvements on 
Roosevelt Boulevard in Philadelphia and Bucks counties), and improvements to transit amenities, such as 
adding bus shelters.   
More information can be found on the project website: www.improveus1-bucksco.com/ 
US 202 and US 1 Loop Roads 
The project will complete the loop roads on the southwest corner of the intersection, connecting Hillman Drive 
to Painters Crossing/Brandywine Drive in the southwest quadrant. The northeast and northwest quadrants 
have already completed loop roads, and the southeastern loop road will be completed by a developer. A 
completed loop road system is designed to divert traffic from the busy US 202/US 1 intersection.  
Supplemental commitments include sidewalks and crosswalks, enhanced bus stop areas in consultation with 
SEPTA, and bike lanes or paved shoulders. 
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New Jersey SOV Capacity-Adding Projects 
Updated Commitments 
Periodically, it is necessary to update CMP commitments to ensure that they are progressing as planned.  
This involves contacting the lead agency or organization to find out if, for example, a specific commitment that 
was planned has now been completed. In some cases, it is necessary to revise CMP commitments that were 
identified in previous memoranda. However, the scale of commitments must remain the same. An example of 
a revision would be if repeated efforts to locate a park-and-ride lot have failed and another, comparable 
strategy is now proposed. These memoranda provide an opportunity to update the status of previous 
commitments and/or to revise commitments that may have changed as the project has progressed through 
project development and construction.   
In this memorandum, the commitments for one project in New Jersey are being updated from those listed in a 
previous memorandum. This project has completed construction, and its supplemental project commitment 
table has been updated to reflect that all of the commitments have been completed as planned.   
Table 2 lists the New Jersey SOV capacity-adding project included in the seventh round of CMP status review 
and the current status of the project. A project description is included below the table as a refresher.   
Table 2: New Jersey Major Single Occupancy Vehicle Capacity-Adding Projects 
Project County DB Number(s) CMP Review Status TIP Status 
I-295 Paulsboro 
Brownfield Access Gloucester 04321 
Commitments 
identified in 2009; 
updated in 2014 
Construction 
completed.  
Sources: New Jersey Department of Transportation Project Manager, 2014; New Jersey Transportation Improvement 
Program 2012–2015 (Delaware Valley Regional Planning Commission, 2011). 
Note: CMP = Congestion Management Process. DB = Database. TIP = Transportation Improvement Program. 
I-295 Paulsboro Brownfield Access 
This project constructed a new roadway and bridge connecting the British Petroleum (BP) brownfield 
redevelopment site in Paulsboro Borough to the newly improved Interchange 19 of I-295 via Paradise Road.  
The project was a necessary component of the economic feasibility of the redevelopment project. It provides 
a direct link to the interstate system and the proposed multiuse redevelopment area.  
This project has completed construction, and all of its supplemental commitments were fulfilled. The updated 
supplemental project commitment table is detailed in Appendix B to this memorandum. 
Ongoing Coordination 
Project managers are federally required to explore, document, and coordinate with DVRPC to determine 
whether congestion problems can be addressed by means other than adding new SOV capacity. After that 
step, DVRPC continues to communicate with the project sponsors to develop smart transportation solutions 
and CMP commitments to the region’s congestion challenges. DVRPC staff also offers assistance to state 
DOTs and other project sponsors to identify operational, safety, access management, and additional CMP 
strategies that may offer immediate improvements to congested corridors through road safety audits, corridor 
studies, and local grant programs. To fully meet federal regulations, DVRPC staff and project sponsors need 
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to start working together at the point of considering alternatives. The federal regulations state that the need 
for a major SOV capacity addition must be demonstrated, and that if a major SOV capacity addition is 
warranted, the CMP shall identify strategies to manage the SOV facility safely and effectively. Management 
and operational strategies shall be incorporated into the project or committed to by the state or MPO for 
implementation. 
Specifically, DVRPC staff is communicating with the US 30 Bypass and PA 63/PA 309 Connector, Phase 2 
project study teams in Pennsylvania to help evaluate appropriate strategies to address congestion in those 
corridors. DVRPC staff is also working closely with the Bristol Road Extension, Bridgewater Road Extension, 
and PA 23 Relocation project managers to identify and finalize CMP commitments for these major SOV 
capacity-adding projects, all of which are located in Pennsylvania.   
DVRPC will include recommendations to incorporate CMP practices and procedures, including the adoption 
of CMP supplemental strategy commitments, into DVRPC’s official comments on Draft and Final 
Environmental Impact Statements. The CMP should be considered when selecting a preferred alternative for 
problems that may appear to call for major capacity-adding projects. Again, DVRPC staff is available to 
provide technical and meeting support as free resources to the project sponsor. 
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CHAPTER 4: Conclusions 
This document is the seventh memorandum tracking the status of supplemental strategies and commitments 
for major SOV capacity-adding projects in Pennsylvania and New Jersey. A large majority of major SOV 
capacity-adding projects entering the CON and FD phases have been addressed in previous memoranda. 
However, with the passage of Pennsylvania Act 89 of 2013, a number of major SOV capacity-adding projects 
that had been dormant due to funding shortfalls have now been reactivated.  
Despite the improved funding outlook in Pennsylvania, in the current funding environment, many major SOV 
capacity-adding projects are taking longer to advance through the design phases and, in turn, be constructed.  
Many projects are being reconsidered or rescoped with cost savings and smart transportation objectives in 
mind. In these situations, DVRPC staff continues to work with project managers to develop, revise, and track 
supplemental project commitments. 
To meet federal regulations, DVRPC staff has become more involved in the early phases of project 
development to assist project sponsors in conducting the appropriate analysis of reasonable (including 
multimodal) travel demand reduction and operational strategies. Where SOV capacity additions are 
necessary, CMP staff continues to help develop supplemental strategies. This involvement allows DVRPC 
staff to offer assistance in developing alternative or short-term supplemental projects, such as access 
management, safety improvements, or ITS improvements, that may provide short- to medium-term 
congestion benefits as major SOV capacity-adding projects work through the various environmental review 
and design phases. 
Moving forward, DVRPC staff is working on a set of tools to help project sponsors evaluate whether a 
congested facility can be improved using alternative solutions, rather than expanding capacity on the facility. 
This analysis is a requirement of the CMP regulation, and DVRPC has been working toward an efficient 
mechanism to implement this requirement. See the DVRPC reports Selecting Software to Evaluate the 
Anticipated Effectiveness of CMP Strategies (Publication 10023) and CMP Strategy Evaluation: Testing 
Short-Listed Programs (Publication 12042) for more information. 
The projects reviewed in this memorandum show an increased level of awareness of CMP regulations by the 
project sponsors and increased cooperation between the project stakeholders and DVRPC CMP staff. The 
reviewed projects developed acceptable final sets of supplemental CMP commitments in advance of planned 
construction phases. The other projects that are being studied or designed are considering appropriate 
commitments and alternatives to SOV capacity additions. Project managers have been discussing those 
options and commitments with DVPRC staff. Commitments identified in previous memoranda are progressing 
along with the construction of the projects. 
Supplemental commitments remain flexible enough to accommodate changing conditions as a project 
progresses through development to construction, while remaining meaningful. If a project’s CMP 
commitments need to be changed because of feasibility issues, those commitments should be replaced with 
commitments that have similar benefits to prolonging the utility of the parent project.   
Any significant changes to adopted commitments should be discussed with the stakeholder group and 
provided to DVRPC. Changes to commitments should be included in the biennial memoranda tracking 
supplemental strategy commitments so that they can be reviewed and approved by the CMP Advisory 
Committee and the DVRPC RTC or Board. 
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Appendix A.  
New Congestion Management Process Commitments by Project 
(Pennsylvania) 
Table A-1: Ellis Town Center, (MPMS# 96946) 
Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Add a left- and right-turn lane on the 
southbound approach of Clyde Lane to 
PA 3 
Planned PennDOT Turning-Movement Enhancements 
Add a right-turn lane on the northbound 
approach of Bishop Hollow Road to PA 3 Planned PennDOT 
Turning-Movement 
Enhancements 
Construct a right-turn lane on 
southbound PA 252 at Winding Way Planned PennDOT 
Turning-Movement 
Enhancements 
Extend the westbound left-turn lane on 
PA 3 at Bishop Hollow Road Planned PennDOT 
Turning-Movement 
Enhancements 
Install ADA-compliant pedestrian facilities 
at the following intersections: 
-All four corners of PA 3/Clyde 
Lane/Bishop Hollow Road; 
-Southwest corner of Winding Way/PA 
252; 
-Northwest and southwest corners of PA 
252/SAP Driveway (Loop Road); 
-Northeast corner of PA 3/Winding 
Way/Roe Lane 
Planned PennDOT Improvements for Walking and Bicycling 
Complete sidewalk/trail network as 
planned, especially along PA 3 and PA 
252 as projects advance or funding 
becomes available 
Planned Developer/ Newtown Township 
Improvements for 
Walking and Bicycling 
Install a new traffic signal at the Winding 
Way/Clyde Lane intersection to work in 
conjunction with the existing/new signal 
at the Winding Way/PA 252 intersection 
Planned PennDOT Signal Improvements 
Install new traffic signal equipment at the 
following intersections: 
-PA 3/Clyde Lane/Bishop Hollow Road; 
-PA 252/SAP Driveway (Loop Road); 
-PA 3/Winding Way/Roe Lane 
Planned PennDOT Signal Improvements 
Retime traffic signals along PA 3 and  
PA 252 Planned PennDOT Signal Improvements 
Evaluate the feasibility of adjusting local 
bus routes, including the 104, 118, and 
120, to serve new development once it is 
constructed 
Planned SEPTA/Developer 
Modifications to Existing 
Transit Routes or 
Services 
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Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Confirm that new traffic signal equipment 
installed along PA 3 will not prevent 
future implementation of Transit Signal 
Priority 
Completed PennDOT/SEPTA Transit Signal Prioritization (TSP) 
Install bus shelters and improve transit 
amenities as appropriate, using 
township-wide architectural standards 
and the standards in the SEPTA Bus 
Stop Design Guidelines report (DVRPC 
Publication #12025), including assurance 
that stop locations will be connected with 
quality walkways to the development they 
serve 
Planned Developer / Newtown Township / DCTMA 
Enhanced Transit 
Amenities and Safety 
Revise comprehensive plan, zoning, 
subdivision, and land use ordinances to 
implement access management 
regulations along PA 252, as 
recommended in the Managing Access in 
Newtown Square study (DVRPC 
Publication #10027) 
Planned Newtown Township Access Management 
Offer transportation fairs to new 
businesses in the Ellis Town Center to 
inform employees about transportation 
options other than driving alone, 
including transit, carpools, vanpools, etc. 
Planned DCTMA 
Marketing/Outreach for 
Transit and TDM 
Services 
Source: Delaware County Planning Department, 2013; Delaware County Transportation Management Association, 2013; 
Newtown Township, 2013; PennDOT Project Manager, 2013; SEPTA, 2013; Pennsylvania Transportation Improvement 
Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014). 
 
Table A-2: Galloway Road Extension, (MPMS# 57617) 
Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Provide sidewalk connection along 
north side of new roadway Planned 
PennDOT/Bensalem 
Township 
Walking and Bicycling 
Improvements 
Improve existing traffic signals at the 
intersection of Galloway Road and 
Hulmeville Road, and at the intersection 
of Bridgewater Road and Byberry Road 
Planned PennDOT Signal Improvements 
Add left-turn lanes on all approaches at 
the intersection of Galloway Road and 
Hulmeville Road, and at the intersection 
of Bridgewater Road and Byberry Road 
Planned PennDOT Turning-Movement Enhancements 
Source: Bucks County Planning Commission, 2013; PennDOT Project Manager, 2013; Pennsylvania Transportation 
Improvement Program 2013–2016 (Delaware Valley Regional Planning Commission, 2012).  
Note: Construction funds for the Galloway Road Extension project were obligated in 2014 and therefore the project was 
not carried forward to the 2015–2018 TIP.   
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Table A-3: North Delaware Avenue Extension, Phase 2, (MPMS# 74822) 
Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Include sidewalks in project area Planned PennDOT, Philadelphia Streets Department 
Pedestrian and Bicycle 
Improvements 
Complete section of East Coast 
Greenway through project area 
(North Delaware Avenue Greenway 
Trail) 
Planned Delaware River City Corporation MPMS# 61712 
Investigate signage to direct trucks 
off of Richmond Street onto 
extension 
Planned PennDOT, Philadelphia Streets Department Signage 
Source: PennDOT Project Manager, 2014; Philadelphia Streets Department, 2014; Pennsylvania Transportation 
Improvement Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014).  
Table A-4: US 1 Bridges, (MPMS# 13549, 93444, 93445, 93446) 
Commitment Status Lead Agency/Organization Comments/Appropriate Strategy 
Signal improvements throughout 
corridor, including evaluation of 
existing signal timings 
Planned PennDOT Signal Improvements 
Coordinate with MPMS# 102278 
(Project to install Adaptive Traffic 
Signal Control on Street Road 
from Philmont Avenue to State 
Road) 
Planned PennDOT Signal Improvements 
Coordinate with SEPTA and 
DVRPC to monitor opportunities 
for Transit Signal Priority 
Planned SEPTA/PennDOT/DVRPC Signal Improvements (Transit Signal Priority) 
Reactivate/coordinate with TMA 
Bucks’ SAFE Route 1 Task 
Force and I-95/US 1 Bucks 
County Incident Management 
Task Force 
Planned TMA Bucks/PennDOT /DVRPC Incident Management 
Coordinate with PA Turnpike 
Commission to share incident 
and detour information, 
especially during construction 
but also ongoing 
Planned PennDOT/PA Turnpike Commission Incident Management 
Increase speed enforcement 
after new shoulders are 
constructed; coordinate as 
needed 
Planned Bensalem Township/PA State Police 
Safety Improvements 
and Programs 
Conduct focused outreach to 
inform employers and 
employees about transportation 
options other than driving alone, 
including transit, carpools, 
vanpools, alternate work hours, 
etc. 
Planned TMA Bucks 
Marketing/Outreach for 
Transit and TDM 
Services 
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Commitment Status Lead Agency/Organization Comments/Appropriate Strategy 
Review and look for 
opportunities to implement 
bicycle, pedestrian, and transit 
elements of local Master Plans 
Planned 
PennDOT/SEPTA/DVRPC/Bucks 
County Planning 
Commission/Bensalem 
Township/TMA Bucks 
Land Use/Transportation 
Policies 
Improve/add amenities for 
pedestrians as appropriate, 
including but not limited to the 
following: 
-Complete sidewalk network on 
northbound side of US 1 in the 
vicinity of Old Lincoln Highway; 
-Investigate pedestrian 
walkways along Rockhill Drive 
Planned PennDOT Improvements for Walking 
Investigate new transit stops 
throughout corridor, including but 
not limited to locations along 
Rockhill Drive 
Planned SEPTA/TMA Bucks 
Modifications to Existing 
Transit Routes or 
Services 
Evaluate the feasibility of 
adjusting local bus routes, 
particularly to enhance 
connections at the Neshaminy 
Mall, as the Roosevelt Boulevard 
BRT/“Better Bus” project 
advances 
Planned SEPTA/DVRPC/TMA Bucks 
Modifications to Existing 
Transit Routes or 
Services 
Work with municipality and 
others on adding bus shelters 
and transit amenities, including 
safe pedestrian access to 
shelters/amenities. Capital 
investments may be funded by 
PennDOT with maintenance and 
operating costs covered by 
others 
Planned PennDOT/SEPTA/Bensalem Township/TMA Bucks 
Enhanced Transit 
Amenities and Safety 
Source: Bucks County Planning Commission, 2014; PennDOT Project Manager, 2014; SEPTA, 2014; TMA Bucks 
County, 2014; Pennsylvania Transportation Improvement Program 2015–2018 (Delaware Valley Regional Planning 
Commission, 2014). 
Table A-5: US 202 and US 1 Loop Roads, (MPMS# 95429) 
Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Provide sidewalk connections along 
new roadway Planned PennDOT 
Walking and Bicycling 
Improvements 
Provide crosswalks at intersections 
with US 1 and US 202 Planned PennDOT 
Walking and Bicycling 
Improvements 
Provide bicycle lanes or paved 
shoulders Planned PennDOT 
Walking and Bicycling 
Improvements 
Extend right-turn lane from 
northbound US 1 to southbound US 
202 
Planned PennDOT Turning Movement Enhancements 
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Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Consult with SEPTA regarding 
potential to provide enhanced bus 
stop areas 
Planned PennDOT/SEPTA Enhanced Transit Amenities and Safety 
Source: Delaware County Planning Department, 2014; PennDOT Project Manager, 2014; Pennsylvania Transportation 
Improvement Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014). 
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Appendix B. Update of Congestion Management Process 
Commitments for Selected Projects 
New Jersey Updates 
 
Note: Highlighted text indicates updated items. 
 
Table B-1: I-295 Paulsboro Brownfield Access, (DBNUM# 04321) 
Commitment Status Lead Agency/Organization 
Comments/Appropriate 
Strategy 
Mitigate “indicators of potential 
disadvantage” experienced by 
Paulsboro Borough’s 
Environmental Justice population 
through job creation and 
environmental remediation 
Completed 
Gloucester County 
Redevelopment 
Authority/British 
Petroleum/South Jersey 
Port Corporation/ 
Gloucester County 
Accessibility and 
Environmental Justice 
Promote and accelerate growth in 
already developed urban and 
suburban areas in order to reduce 
the rate of loss of undeveloped 
land 
Completed 
Gloucester County 
Redevelopment 
Authority 
Growth Management 
and Smart Growth 
Actively redevelop a major 
brownfield as an appropriate 
investment of federal 
transportation funds 
Completed 
Gloucester County 
Redevelopment 
Authority 
Economic Development-
Oriented Transportation 
Policies 
Minimize impacts of increased 
truck traffic to redevelopment site 
on built and natural environment 
Completed 
Gloucester County 
Redevelopment 
Authority 
Improve Circulation 
Sources: Gloucester County Planning Department, 2014; New Jersey Transportation Improvement Program 2012–2015 
(Delaware Valley Regional Planning Commission, 2011). 
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